

Animation breakdown and timeline

PHASE 01 MVP - 9 x fight animations (in progress)

June 7th animation review

14th asset prep and file export

19th-21 FX clean up/asset prep + export

28th rare wizards animation and export

July 5th MVP assets to dev

PHASE 02 stretch goal + 5 fight animation

9th July additional anims review

12th additional anims asset prep + export

26th MVP+STRETCH final assets to dev

[Poses](#)

[Actions](#)

Artwork needs:

- Fix heads to use standard strokes.
- Add lose (sad) heads x4 (1 per head)
- Poses for new actions (once defined)
- Even cuffs widths and sizes
- Combine stroke and fills (low importance)
- Clean up artwork

Blockers:

- Define new actions (Hit)
- Work out flow (loops, connections)

Animation notes:

- Connect attack and idle
- Unique charges and attacks
- Hit animation
- Cape animation
- Second cape animation